Projects by Neighborhood

ConstructionStart by Month January 2007 CAPHILL

Project # Agency Project Name Project Type Project Manager Constr. Start Constr. End

Block Description 1700 BLOCK 19TH AVE BETWEEN E MADISON ST AND E HOWELL ST

2-5392 SDOT Neighborhood Transportation 1818 E Madison St Street Improvements Tammy Frederick 1/1/2007 12/31/2008
206.615.0927

Block Description 1800 BLOCK E MADISON ST BETWEEN 18TH AVE AND 19TH AVE

2-5392 SDOT Neighborhood Transportation 1818 E Madison St Street Improvements Tammy Frederick 1/1/2007 12/31/2008
206.615.0927

Block Description 500 BLOCK 10TH AVE E BETWEEN E REPUBLICAN ST AND E MERCER ST

2-5433 SDOT Neighborhood Transportation 530 Broadway E Street Improvements Tammy Frederick 1/1/2007 12/31/2008
206.615.0927

Block Description 500 BLOCK 9TH AVE BETWEEN JEFFERSON ST AND JAMES ST

2-5398 SDOT Neighborhood Transportation ~ Harborview Expansion Street Improvements Leo Kaarrekoski 1/1/2007 12/31/2008
206.684.5234

Block Description 500 BLOCK BROADWAY E BETWEEN E REPUBLICAN ST AND E MERCER ST

2-5433 SDOT Neighborhood Transportation 530 Broadway E Street Improvements Tammy Frederick 1/1/2007 12/31/2008
206.615.0927

Block Description 500 BLOCK TERRY AVE BETWEEN JEFFERSON ST AND JAMES ST
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2-5398 SDOT Neighborhood Transportation ~ Harborview Expansion Street Improvements Leo Kaarrekoski 1/1/2007 12/31/2008
206.684.5234
Block Description 900 BLOCK E MERCER ST BETWEEN BROADWAY E AND 10TH AVE E
2-5433 SDOT Neighborhood Transportation 530 Broadway E Street Improvements Tammy Frederick 1/1/2007 12/31/2008
206.615.0927
Block Description 900 BLOCK JAMES ST BETWEEN 9TH AVE AND TERRY AVE
2-5398 SDOT Neighborhood Transportation ~ Harborview Expansion Street Improvements Leo Kaarrekoski 1/1/2007 12/31/2008
206.684.5234
Block Description 900 BLOCK JEFFERSON ST BETWEEN 9TH AVE AND TERRY AVE
2-5398 SDOT Neighborhood Transportation ~ Harborview Expansion Street Improvements Leo Kaarrekoski 1/1/2007 12/31/2008
206.684.5234
ConstructionStart by Month February 2007 CAPHILL
Project# Agency Project Name Project Type Project Manager Constr. Start Constr. End
Block Description 1400 BLOCK 12TH AVE BETWEEN E MADISON ST AND E PIKE ST
2-5451 SDOT Neighborhood Transportation 1412 - 12th Ave Street Improvements Tammy Frederick 2/1/2007 12/31/2008
206.615.0927
ConstructionStart by Month June 2007 CAPHILL
Project# Agency Project Name Project Type Project Manager Constr. Start Constr. End
Block Description 1100 BLOCK BROADWAY E BETWEEN E PROSPECT ST AND E HIGHLAND DR
2-5519 SDOT Neighborhood Transportation 1131 Broadway E Pedestrian Improvemen  Tammy Frederick 6/1/2007 12/31/2008
206.615.0927

Thursday, April 03, 2008 Page 2 of 5



Block Description 1100 BLOCK HARVARD AVE E BETWEEN E PROSPECT ST AND E HIGHLAND DR

2-5519 SDOT Neighborhood Transportation 1131 Broadway E Pedestrian Improvemen  Tammy Frederick 6/1/2007 12/31/2008
206.615.0927
Block Description 700 BLOCK MADISON ST BETWEEN 7TH AVE AND 8TH AVE
2-5569 SDOT Neighborhood Transportation 904 - 7th Ave Street Improvements Leo Kaarrekoski 6/1/2007 12/31/2008
206.684.5234
Block Description 700 BLOCK MARION ST BETWEEN 7TH AVE AND 8TH AVE
2-5569 SDOT Neighborhood Transportation 904 - 7th Ave Street Improvements Leo Kaarrekoski 6/1/2007 12/31/2008
206.684.5234
Block Description 800 BLOCK E HIGHLAND DR BETWEEN HARVARD AVE E AND BROADWAY E
2-5519 SDOT Neighborhood Transportation 1131 Broadway E Pedestrian Improvemen  Tammy Frederick 6/1/2007 12/31/2008
206.615.0927
Block Description 900 BLOCK 7TH AVE BETWEEN MARION ST AND MADISON ST
2-5569 SDOT Neighborhood Transportation 904 - 7th Ave Street Improvements Leo Kaarrekoski 6/1/2007 12/31/2008
206.684.5234
ConstructionStart by Month September 2007 CAPHILL
Project # Agency Project Name Project Type Project Manager Constr. Start Constr. End
Block Description 700 BLOCK 8TH AVE BETWEEN CHERRY ST AND COLUMBIA ST
2-5586 SDOT Neighborhood Transportation 710 - 8th Ave Street Improvements Leo Kaarrekoski 9/1/2007 12/31/2008
206.684.5234
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Block Description 700 BLOCK 9TH AVE BETWEEN CHERRY ST AND COLUMBIA ST

2-5586 SDOT Neighborhood Transportation 710 - 8th Ave Street Improvements Leo Kaarrekoski 9/1/2007 12/31/2008
206.684.5234
Block Description 800 BLOCK CHERRY ST BETWEEN 8TH AVE AND 9TH AVE
2-5586 SDOT Neighborhood Transportation 710 - 8th Ave Street Improvements Leo Kaarrekoski 9/1/2007 12/31/2008
206.684.5234
Block Description 800 BLOCK COLUMBIA ST BETWEEN 8TH AVE AND 9TH AVE
2-5586 SDOT Neighborhood Transportation 710 - 8th Ave Street Improvements Leo Kaarrekoski 9/1/2007 12/31/2008
206.684.5234
ConstructionStart by Month January 2008 CAPHILL
Project# Agency Project Name Project Type Project Manager Constr. Start Constr. End
Block Description 1200 BLOCK OLIVE WAY BETWEEN MINOR AVE AND I5 OLIVE ON RAMP
18-5369 King County - Metro Transportation Seattle North CBD Transit Access Street Improvements David Cantey 1/15/2008 1/15/2009
206.684-6794
ConstructionStart by Month February 2008 CAPHILL
Project # Agency Project Name Project Type Project Manager Constr. Start Constr. End
Block Description 2900 BLOCK E MADISON ST BETWEEN 29TH W AVE E AND 29TH E AVE E
2-5322 SDOT Neighborhood Transportation ~ Madison Lofts Street Improvements Tammy Frederick 2/29/2008 2/28/2010
206.615.0927
ConstructionStart by Month June 2008 CAPHILL
Project# Agency Project Name Project Type Project Manager Constr. Start Constr. End
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Block Description 1000 BLOCK PIKE ST BETWEEN TERRY AVE AND BOREN AVE

18-5545 King County - Metro Transportation Bus Zone Comfort & Safety Pedestrian Improvemen  Liz Krenzel 6/15/2008 11/15/2008
206.684.1380
ConstructionStart by Month August 2008 CAPHILL
Project# Agency Project Name Project Type Project Manager Constr. Start Constr. End
Block Description 1200 BLOCK TERRY AVE BETWEEN SENECA ST AND UNIVERSITY ST
17-5682 Seattle Steam Virginia Mason Utility Improvements Bill Woodard 8/1/2008 9/30/2008
206.623.6366
Block Description 1100 BLOCK JEFFERSON ST BETWEEN BOREN AVE AND BROADWAY
18-5547 King County - Metro Transportation Transfer Points Street Improvements Liz Krenzel 8/1/2008 12/31/2008

206.684.1380
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